

Risk analysis product

Product risk = what if the thing is bad?

StreamFlix

Prevention										
Risk ID	Risk name	Risk description	Severity	Probability	Risk factor	Mitigation	Date	Responsible	Follow up date	Status
1	Spaghetti code	Poorly structured code that is hard to maintain, debug, update, and collaborate on	Tolerated	Likely	High	Code reviews with dev team and make coding standards	25-04-2026	Dev team	Weekly	IN PROGRESS
2	Security vulnerabilities	User accounts and login systems can be exposed to unauthorized access or data	Unacceptable	Possible	Extreme	Initiate incident management process	25-04-2026	Teodora	Upon impact	ACTION UPON IMPACT
3	Limited scalability	It may work at small usage, but will slow down or fail as users or content increase	Unacceptable	Possible	Extreme	Regularly stress performance test	25-04-2026	Marcus	pr update	CLOSED
4	Bad Performance	The application runs slowly or lags due to inefficient code or limited system resources, resulting in a poor user experience	Tolerated	Likely	High	Regularly Integrationtest and performance test	25-05-2026	Dev team	pr update	CLOSED
5	A design flaw	A design flaw that reduces usability, causes confusion, or prevents the system from	Unwanted	Likely	High	Review and update design with dev team	02-05-2026	Dev team	04-05-2026	CLOSED
6	Poor UI/UX	The application may be confusing or difficult to use, leading to a bad user experience and reduced engagement	Unwanted	Likely	High	Make a usability test	06-05-2026	Marcus	20-05-2026	CLOSED
7	Poor validation check	Input data is not properly verified, which may allow invalid or incorrect information into the	Unacceptable	Unlikely	High	Regularly unit testing	06-05-2026	Dev team	pr update	CLOSED
8	Defects	Errors or bugs in the system that cause features to not work as intended or reduce	Unacceptable	Possible	Extreme	Regularly regression testing	06-05-2026	Dev team	pr update	CLOSED
9	Colorblind	If some users are colorblinded and have trouble with the colors in the UI	Acceptable	Possible	Low	Create a switch to colorblind mode	28-05-2026	Dev team	31-05-2026	OPEN

Input data for the template

Severity	Probability	Risk factor	Status
Acceptable	Unlikely	Low	OPEN
Tolerated	Possible	Medium	CLOSED
Unwanted	Likely	High	IN PROGRESS
Unacceptable		Extreme	ACTION U

Risk analysis project

Project risk = what if the work goes bad?

StreamFlix

Prevention

Risk ID	Risk name	Risk description	Severity	Probability	Risk factor	Mitigation	Date	Responsible	Follow up date	Status
1	Wrong definition of requirements	Project requirements are unclear, incomplete, or misunderstood, leading to incorrect or missing features in the final application	Unacceptable	Possible	Extreme	Hold a team meeting and make a review document of the SRS	24-04-2026	Team	24-04-2026	CLOSED
2	Public transport	Public transport delays may cause late arrivals and reduce productivity during scheduled work sessions	Tolerated	Likely	High	Check the transport plan the night before	25-04-2026	Team	Day before meeting	IN PROGRESS
3	Conflict between colleagues	Team disagreements or communication issues that slow collaboration and project progress	Unacceptable	Possible	Extreme	Scrummaster talks 1:1	25-04-2026	Masih	Upon impact	ACTION UPON IMPACT
4	Uneven workload in the team	Some members may contribute less, causing delays or imbalance in development progress	Unwanted	Possible	High	Team meetings and retrospectives	25-04-2026	Masih	Each sprint	CLOSED
5	Technical skill gaps	Team members may struggle with unfamiliar technologies	Acceptable	Possible	Low	Communicate with the senior dev or learn independently	25-04-2026	Team	Upon impact	ACTION UPON IMPACT
6	Hardware/software problems	Laptops crashing, software not working, or development environment issues could slow progress	Unwanted	Possible	High	Backup hardwares and regularly backups of software in the cloud	25-04-2026	Team	Daily	IN PROGRESS
7	Poor communication	Lack of clear or timely communication between team members, leading to misunderstandings and delays in the project	Tolerated	Likely	High	Make a team contract about expectation alignments	25-04-2026	Masih	If breached	ACTION UPON IMPACT
8	Poor estimation	Incorrectly estimating the time or effort needed for tasks, which can lead to delays or unfinished features	Unwanted	Possible	High	Set deadlines based on experience from previous sprint	25-04-2026	Team	Each sprint	CLOSED
9	Team member quits	A team member leaves before project completion, reducing capacity and possibly delaying work or shifting tasks to others	Tolerated	Unlikely	Medium	Scrummaster talks 1:1 and hold a team meeting about new responsibilities	25-04-2026	Masih	Upon impact	ACTION UPON IMPACT
10	Delays in delivery	The project may not be completed on time due to scheduling or development setbacks	Unwanted	Possible	High	Delegate realistic tasks and deadlines based on technical skills	10-05-2026	Masih	12-05-2026	CLOSED
11	Tools or infrastructure fail	Development tools, servers, or environments stop working and delay progress	Unacceptable	Unlikely	High	Use another compatible tool and infrastructure	12-05-2026	Team	Upon impact	ACTION UPON IMPACT
12	Illness	A team member getting sick, causing delays or reduced progress in development work	Acceptable	Likely	Medium	Stay at home and prevent illness to other team members	14-05-2026	Team	Upon impact	ACTION UPON IMPACT
13	Accident	Unexpected event that causes disruption, delay, or damage to the project	Unwanted	Unlikely	Medium	Always update our single point of access, to ensure access to all information across the team	14-05-2026	Team	Daily	IN PROGRESS

RISK- ASSESSMENT

LOW	MEDIUM	HIGH	EXTREME
OK. CONTINUE	BEGIN MITIGATION	SEEK HELP!	STOP!

SEVERITY

		ACCEPTABLE SMALL OR NO IMPACT	TOLERATED NOTICEABLE IMPACT, BUT NOT ON CRITICAL POINTS	UNWANTED SERIOUS NEGATIVE IMPACT ON THE PROJECT	UNACCEPTABLE CAN LEAD TO A CATASTROPHE
PROBABILITY	UNLIKELY THE RISK DOES NOT OCCUR	LOW	MEDIUM	MEDIUM	HIGH
	POSSIBLE THE RISK MAY OCCUR	LOW	MEDIUM	HIGH	EXTREME
	LIKELY THE RISK WILL OCCUR	MEDIUM	HIGH	HIGH	EXTREME